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Algemene gegevens 

PPS-nummer AF-16203 

Titel Center for Development of Potato Industry Tanzania CD-PIT 

Thema  

Uitvoerende kennisinstelling(en) Wageningen UR 

Projectleider onderzoek (naam + 
emailadres) 

Frank Wijnands 

Penvoerder (namens private 
partijen) 

Frank Wijnands 

Contactpersoon overheid Cor Wever 

Werkelijke startdatum 1-06-2017 

Werkelijke einddatum Intended  1-06- 2022 

 
Goedkeuring penvoerder / consortium  

De penvoerder heeft namens het 
consortium de jaarrapportage  

x goedgekeurd 

 niet goedgekeurd 

Evt. opmerkingen over de 
jaarrapportage: 

 

 
Korte omschrijving inhoud/doel PPS 

The purpose of the proposal is to set-up a Center for Development of Potato industry (CDPIT) in 
Tanzania. The development of the potato value chain in Tanzania is in its infancy. However there 

is a vast potential for potato cultivation and a quickly increasing market. NL companies are 
interested to work with this potential. The Center focusses on optimizing the productivity and 
quality off the potato crop and developing the private sector along the value chain with specific 
focus on establishing Netherlands Tanzania business relations. At the start of this PPP 9 companies 
signed up as partner against a yearly fee to use the services of the Center: Agrico, HZPC, 

Europlant, Meijer, Grimme, Groenoord, Hanse staalbouw, Koppert & Bayer. A few more partners 

can be expected to join in the next half year.  

 
Planning en voortgang 

Loopt de PPS volgens planning?   

Zijn er wijzigingen in het 
consortium/de projectpartners? 

In 2017 we added the Tanzanian YARA to the partnership as 
well as the Tanzanian NMB Bank (not similar to the NL name). 
Greve Groenoord withdrew as also Meijer Potato. 

Is er sprake van vertraging 
en/of uitgestelde opleverdatum? 

no 

Is er sprake van inhoudelijke 
knelpunten, geef een korte 
beschrijving 

The establishment of the center requires simultaneous action 
on several levels, from transferring the existing LOI into an 
MOU, founding a company as legal entity to run the project in 
Tanzania, to acquiring a location for the center itself. This all 

takes time. 

Is er sprake van afwijkingen van 

het ingezette budget/de 
begroting? Indien financiering uit 
WR-capaciteit: is er sprake van 
NAPRO? Zo ja geef een 

toelichting 

no 

Verwacht u een octrooi-
aanvraag vanuit deze PPS 
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Highlights 

▪ A first set of demonstrations was implemented in the Southern highlands 

▪ The intake for the private sector development part of the project was completed for the NL 

partners and the first batch of TZ companies. 
▪ A TZ national coordinator of the project was appointed: Theresia Mcha, former agricultural 

officer at the EKN embassy in Dar es Salaam. 
▪ The Dutch potato companies were successfully supported in the application for the NPT 

trials in 2018 
▪ The network contacts were strengthened with the TZ potato sector and the institutional 

environment  
▪ Permission was sought and finally granted from Wageningen UT+R to found an TZ 

company with ltd guarantee called Stwaisha (will be effective as of 1-04-2018) to host the 
projects implementation team in Tanzania. 

 

 

Aantal opgeleverde producten in 2017 

Wetenschappelijke 
artikelen 

Rapporten Artikelen in 
vakbladen 

Inleidingen/ workshops 

no    

 

Actuele samenvatting van het project voor de website Kennisonline  

 

The Center focusses on optimizing the productivity and quality of the potato crop and developing 
the private sector along the value chain with specific focus on establishing Netherlands Tanzania 
business relations. The Center will support NL and Tanzania business partners that want to 
introduce, test and develop new approaches and technology in the Tanzanian context. Parallel the 
Center works on the professionalization of the potato cultivation by investing in the lead farms and 
the professionals that are active in the field supporting and guiding farmers.  

The half year period of 2017 was used to explore the wishes and business opportunities of the NL 
partners as basis for a more detailed workplan, to start with the transformation of the LOI into an 
MOU, the erection of a Tanzanian company as legal entity to host the Tanzanian implementation 
team, to explore a suitable physical place for the center and its related 
experimental/demonstration fields, and to support the Nl seed potato companies to apply for the 
NPT trials of 2018 (variety testing). 

 
 
 
 
 

 


